

2018 LETTING SCHEDULE FOR PROCESSING PROJECTS

EVENT	DISTRIBUTION TO:	JANUARY	FEBRUARY	MARCH	APRIL	MAY	JUNE	JULY	AUGUST	SEPTEMBER	OCTOBER	NOVEMBER	DECEMBER
LETTING STATUS MEETING		7/11/2017	8/8/2017	9/12/2017	10/10/2017	11/7/2017	12/5/2017	1/9/2018	2/6/2018	3/6/2018	4/10/2018	5/8/2018	6/12/2018
FINAL FIELD PLAN REVIEW HELD (24 WEEKS)	ENGINEERING SERVICES	8/4/2017	9/1/2017	9/29/2017	11/3/2017	12/1/2017	1/5/2018	2/2/2018	3/2/2018	4/6/2018	5/4/2018	6/1/2018	6/29/2018
SUBMIT CORRECTED FFPR PLANS WITH SPECIAL PROVISIONS CES POPULATED/CONTROL (18 WEEKS)	ENGINEERING SERVICES	9/15/2017	10/13/2017	11/10/2017	12/15/2017	1/12/2018	2/16/2018	3/16/2018	4/13/2018	5/18/2018	6/15/2018	7/13/2018	8/10/2018
PODI, EXEMPT & STATE PROJECTS R/W CERTIFICATION UTILITY AGREEMENT ENVR. CERTIFICATION WORK AUTHORIZATION (11 WEEKS)	via ENG SERV CONSTRUCTION BIDDING ADMINISTRATION	11/3/2017	12/1/2017	12/29/2017	2/2/2018	3/2/2018	4/6/2018	5/4/2018	6/1/2018	7/6/2018	8/3/2018	8/31/2018	9/28/2018
FOR ALL PROJECTS COMPLETED FINAL PLANS SPECIAL PROVISIONS (10 WEEKS)	CONSTRUCTION BIDDING ADMINISTRATION	11/10/2017	12/8/2017	1/5/2018	2/9/2018	3/9/2018	4/13/2018	5/11/2018	6/8/2018	7/13/2018	8/10/2018	9/7/2018	10/5/2018
NOTE: If the final plans are not received in the Office of Construction Bidding Administration by this date, individual approval from The Chief Engineer will be required before plans are accepted.													
EXEMPT AND STATE PROJECTS CONSTRUCTION AUTHORIZATION (7 WEEKS)	ENGINEERING SERVICES	12/1/2017	12/29/2017	1/26/2018	3/2/2018	3/30/2018	5/4/2018	6/1/2018	6/29/2018	8/3/2018	8/31/2018	9/28/2018	10/26/2018
PODI PROJECTS PS&E PACKAGE TO FHWA (7 WEEKS)	FHWA via/CONSTRUCTION BIDDING ADMINISTRATION	12/1/2017	12/29/2017	1/26/2018	3/2/2018	3/30/2018	5/4/2018	6/1/2018	6/29/2018	8/3/2018	8/31/2018	9/28/2018	10/26/2018
PODI PROJECTS RECEIVE FHWA AUTHORIZATION (5 WEEKS)	CONSTRUCTION BIDDING ADMINISTRATION	12/15/2017	1/12/2018	2/9/2018	3/16/2018	4/13/2018	5/18/2018	6/15/2018	7/13/2018	8/17/2018	9/14/2018	10/12/2018	11/9/2018
ORIGINAL PLANS TO ENGINEERING DOCUMENT MANAGEMENT SECTION (5 WEEKS)	EDM SECTION DESIGN POLICY & SUPPORT	12/15/2017	1/12/2018	2/9/2018	3/16/2018	4/13/2018	5/18/2018	6/15/2018	7/13/2018	8/17/2018	9/14/2018	10/12/2018	11/9/2018
ADVERTISEMENTS NOTICE TO CONTRACTORS (4 WEEKS)	NEWSPAPERS & CONTRACTORS	12/22/2017	1/19/2018	2/16/2018	3/23/2018	4/20/2018	5/25/2018	6/22/2018	7/20/2018	8/24/2018	9/21/2018	10/19/2018	11/16/2018
DOT BOARD MEETING		1/18/2018	2/15/2018	3/15/2018	4/19/2018	5/17/2018	6/21/2018	7/19/2018	8/16/2018	9/20/2018	10/18/2018	11/15/2018	12/13/2018
LETTING DATE		1/19/2018	2/16/2018	3/16/2018	4/20/2018	5/18/2018	6/22/2018	7/20/2018	8/17/2018	9/21/2018	10/19/2018	11/16/2018	12/14/2018

Remaining
2018 Letting
Dates

THE ABOVE DATES ARE DEADLINES FOR ACCOMPLISHING EACH OF THE MANY ACTIVITIES AND SUBMISSIONS REQUIRED TO PREPARE A FEDERAL, STATE, OBLIGATION BOND OR AUTHORITY FINANCED PROJECT FOR LETTING. EACH DISTRICT AND OFFICE HEAD INVOLVED WILL BE RESPONSIBLE FOR MEETING THESE DEADLINES. FAILURE TO SUBMIT THE REQUIRED PROJECT DOCUMENTS FOR ANY GIVEN PROJECT BY THE ESTABLISHED DEADLINE MAY RESULT IN THE PROJECT BEING WITHDRAWN FROM THE LETTING.

RECOMMENDED



Richard J. Williams, State Transportation Office Administrator

APPROVED



Marc Mastronardi, P.E., Director of Construction