

**Programmed Construction Cost Estimate Updates Submitted to GDOT Management for Approval on October 3, 2017**

	Total	No CES Available Annual Updates (Note 1)		CES Available	
		Number	Percentage	Number	Percentage
Projects Submitted	57	12	21.1%	45	78.9%
Breakdown by Submission	44	12	27.3%	34	77.3%
Number from Project Manager	10	0	0.0%	10	100.0%
First Submission	2	0	0.0%	2	100.0%
Second Submission	1	0	0.0%	1	100.0%
Third Submission					
Fourth Submission					
<b>Returned to Project Manger for Correction and Resubmittal</b>					
		Submitted as Initially Received for Approval		Returned to Project Manger for Correction and Resubmittal	
		Number	Percentage	Number	Percentage
Projects Submitted with No CES Available	12	12	100.0%	0	0.0%
Breakdown by Submission	12	12	100.0%	0	0.0%
Number from Project Manager	0	0	N/A	0	N/A
First Submission	0	0	N/A	0	N/A
Second Submission	0	0	N/A	0	N/A
Third Submission					
Fourth Submission					
<b>Returned to Project Manger for Correction and Resubmittal</b>					
		Submitted as Initially Received for Approval		Returned to Project Manger for Correction and Resubmittal	
		Number	Percentage	Number	Percentage
Projects Submitted with CES Available	45	12	26.7%	33	73.3%
Breakdown by Submission	32	7	21.9%	25	78.1%
Number from Project Manager	10	5	50.0%	5	50.0%
First Submission	2	0	0.0%	2	100.0%
Second Submission	1	0	0.0%	1	100.0%
Third Submission					
Fourth Submission					

Note 1: No CES Available Annual Updates are projects where design activities are not active

