

2017 Century Avenue Improvements

Village of Waunakee

4/5/2017

Project Components


- ▶ Roadway rebuilt in same location between 2nd Street and 8th Street
- ▶ Roadway rebuilt with curb and gutter added between 8th Street and Woodland Drive
- ▶ Sidewalk added on the west side between 2nd Street and 8th Street
- ▶ Sidewalk added on the east side between 8th Street and Centennial Parkway
- ▶ Centennial Parkway Intersection Improvements
- ▶ Lighting, Storm Sewer, Sanitary Sewer and Water Main utility improvements
 - ▶ New water main between 7th St - 8th St, 2nd St - 4th St
 - ▶ Replace Sanitary Main between 2nd Street and 7th Street

Project Schedule

- ▶ Contract Awarded: R.G. Huston Company
- ▶ Construction Begins: April 24th
- ▶ Construction Ends: Mid October
- ▶ **10 Week Window for completion of work between 2nd Street and 4th Street**

Construction: Regional Detour

- ▶ Detour route CTH K to CTH M to HWY 113 to Main Street
- ▶ Signs posted indicating road open to local traffic only



Construction Staging Overview

- ▶ Project divided into 5 Phases - (Contractor does not have to work on them in numerical order)
- ▶ Critical Phases for businesses on north end being Phase 2 and Phase 3 which are between 2nd Street and 4th Street
- ▶ Contractor will have 10 weeks from breaking ground in the Phase 2/3 area to have the area completed and lower layer of asphalt paved
- ▶ Important Notes:
 - ▶ Contractor must provide access to businesses at all times.
 - ▶ 4th Street, 5th Street, 8th Street, and Centennial Intersections will be kept open for cross traffic except when work must be done in the intersection

Preliminary Construction Schedule

Approximate Dates	Description of Work
Late April - Early June	Woodland Drive to 8 th Street - Roadway Work (Phase 5)
Early June - Mid August	8 th Street to 4 th Street - Utility Work and Roadway Work (Phases 1, 4)
Mid August - Mid October	4 th Street to 2 nd Street - Utility Work and Roadway Work (Phases 2, 3)

Late April - Early June (Phase 5) - Utilities and Roadway work between 8th St and Woodland Drive



Early June - Mid August (Phases 1, 4) - Utilities and Roadway work between 4th Street and 8th Street



Mid August - Mid October (Phase 2) – Utility work between 2nd Street and 4th Street



Mid August - Mid October (Phase 3) – Roadway work between 2nd Street and 4th Street

