


R. ZOPPO CORP. - THREE WEEK LOOK AHEAD SCHEDULE

Cradock Bridge Medford, Ma												PREPARED BY: P Scally / M. Winnick													
R. ZOPPO Activity	WORK SHIFT	LANE CLOSURES	Sun.	Mon.	Tues	Wed.	Thurs.	Fri.	Sat.	Sun.	Mon.	Tues	Wed.	Thurs.	Fri.	Sat.	Sun.	Mon.	Tues	Wed.	Thurs.	Fri.	Sat.		
			8/28	8/29	8/30	8/31	9/1	9/2	9/3	9/4	9/5	9/6	9/7	9/8	9/9	9/10	9/11	9/12	9/13	9/14	9/15	9/16	9/17		
			NOTES:																						
Temporary Water Service Preparations	DAY 7:00 AM - 3:30 PM																								
Water Main Replacement	DAY 7:00 AM - 3:30 PM	Main St. Southbound 1 lane																							
Drainage Work (Pending RFI Response)	DAY 7:00 AM - 3:30 PM	Main St. Southbound 1 lane																							
Demo Remaining Dam Walls	DAY 7:00 AM - 3:30 PM																								
River Wall Repairs	DAY 7:00 AM - 3:30 PM																								
			Mon.	Mon.	Tu.	Wed.	Th.	Fri.	Sat.	Mon.	Mon.	Tu.	Wed.	Th.	Fri.	Sat.	Mon.	Mon.	Tu.	Wed.	Th.	Fri.	Sat.		

NOTES:

 TEMPORARY BUS STOP CLOSURE August 31st - September 14th, see attached MBTA flyer