

Programmed Cost Estimate Updates Submitted to GDOT Management for Approval on July 12, 2017			
	Total	No CES Available Annual Updates (Note 1)	CES Available
Projects Submitted	63	22	41
Breakdown by Submission Number from Project Manager			
First Submission	47	22	25
Second Submission	12	0	12
Third Submission	4	0	4
Total	22	22	0
Projects Submitted with No CES Available	22	22	0
Breakdown by Submission Number from Project Manager			
First Submission	22	22	0
Second Submission	0	0	0
Third Submission	0	0	0
Total	41	15	26
Projects Submitted with CES Available	41	15	26
Breakdown by Submission Number from Project Manager			
First Submission	25	5	20
Second Submission	12	6	6
Third Submission	4	4	0

Note 1: No CES Available Annual Updates are projects where design activities have not started

Note 2: Two projects submitted for approval were first submissions returned to the Project Manager, corrected, and returned to Engineering Services